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Deakin-DHS (BSWR) Partnership Interim Evaluation Project Timeline

	Week Commencing
	Activity

	15th June 2009
	Draft evaluation tools established

	22nd June 2009
	22nd June:

· Stage 1 Evaluation Meeting with Public Health Forum Advisory Group Co-Chairs

· Meeting to discuss evaluation tool demographics

25th June:

· Stage 1 Evaluation Meetings with Co-Chairs from Teaching and Workforce Development Advisory Group, Research and Evidence-Based Practice Advisory Group, and Health and Wellbeing Advisory Group 

Note: Evaluation Meetings will involve completion of Mapping exercise as well as formulation of key priorities for each group.

	29th June 2009
	Evaluation tool sent for electronic development.

	6th July 2009
	Online survey available for use

Ethics obtained

	13th July 2009
	Survey sent to potential participants – beginning of data collection

	20th July 2009
	Data collection

	27th July 2009
	Responses received – establish data file

	3rd August 2009
	Commence analysis

	10th August 2009
	Report preparation

	17th August 2009
	Finalise report


Note: This timeline will depend on how long it takes for ethics to be obtained and for the survey to be produced in an electronic format.
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